

MES Implementation Roadmap & Delivery Plan

Slide 1 of 10

Purpose: show a consultant-ready roadmap for MES and digital manufacturing delivery.

Executive Summary

Slide 2 of 10

MES implementation should be managed as a cross-functional transformation program with delivery controls, validation readiness, training, pilot execution, and hypercare.

Current-State Challenge

Slide 3 of 10

Teams often begin configuration before process alignment, master data readiness, validation expectations, and role-based adoption planning are clear.

Target-State Vision

Slide 4 of 10

A controlled MES operating model where recipes, EBR workflows, master data, integrations, QA review, and reporting support reliable shop-floor execution.

Workstreams

Slide 5 of 10

**Process | Recipe/EBR | Master Data | Integrations |
QA/Validation | Training/Change Management | Reporting**

Phased Roadmap

Slide 6 of 10

**Phase 0 Discovery -> Phase 1 Current-state mapping ->
Phase 2 Design/build -> Phase 3 Validation/readiness
-> Phase 4 Pilot/go-live -> Phase 5 Hypercare**

0 Discovery

**1
Current-state**

**2
Design/build**

3 Validation

**4
Pilot/go-live**

5 Hypercare

RACI / Ownership View

Slide 7 of 10

Operations owns process fit. QA/Validation owns compliance evidence. MES Engineering owns configuration and support. Automation/IT-OT owns integration readiness. Leadership owns prioritization.

Risk and Mitigation Table

Slide 8 of 10

Master data gaps, late validation input, unclear ownership, and training gaps require early readiness gates and named accountable owners.

Risk	Mitigation
Master data not ready	Add readiness gate before build
Validation input late	Bring QA/CSV into design
Training too generic	Use role-based scenarios

KPI / Readiness Gates

Slide 9 of 10

Track process sign-off, master data completeness, recipe build progress, test execution, training readiness, pilot issue closure, and hypercare stability.

Recommended Next Steps

Slide 10 of 10

Confirm scope, map current state, align owners, baseline KPIs, define readiness gates, and pilot a controlled MES workflow before broader rollout.