

MES Implementation Roadmap & Delivery Plan

A presentation-style roadmap for fictional MES and digital manufacturing delivery.

Implementation thesis

Treat MES delivery as an operational transformation program: process alignment, recipe/EBR design, master data, integrations, validation readiness, training, pilot, go-live, and hypercare.

Why MES programs stall

Configuration begins before process ownership, master data readiness, validation expectations, support model, and role-based adoption are clear.

Future-state delivery model

A controlled MES operating model where recipes, EBR workflows, integrations, QA review, reporting, and support ownership reinforce reliable shop-floor execution.

Delivery workstream model

Process | Recipe / EBR | Master Data | Integrations | QA / Validation |
Training / Change Management | Reporting

Process

Recipe / EBR

Master Data

Integrations

QA / Validation

Training / Change
Mgmt

Reporting

Phase 0 to Phase 5

Discovery -> Current-state mapping -> Design/build -> Validation/readiness -> Pilot/go-live -> Hypercare



Clear accountability

Operations: process fit. QA/Validation: compliance evidence. MES Engineering: configuration/support. Automation/IT-OT: integration readiness. Leadership: prioritization.

Accountable	Operations	QA/Validation	MES Eng.	Automation/IT-OT
Process fit	A/R	C	C	C
CSV evidence	C	A/R	C	C
Config build	C	C	A/R	C
Integration readiness	C	C	R	A/R

Delivery risk controls

Master data gaps, late validation input, unclear ownership, weak training, and insufficient hypercare are controlled through readiness gates and accountable owners.

Risk	Mitigation
Master data not ready	Readiness gate before recipe build
Late validation input	QA/CSV embedded in design
Weak adoption	Role-based training scenarios
Go-live instability	Hypercare staffing and issue triage

Evidence-based phase gates

Process sign-off, master data completeness, recipe build progress, test execution, training readiness, pilot issue closure, and support readiness.

Scope signed

Process mapped

Master data ready

Recipe built

CSV tested

Training ready

Pilot closed

Hypercare stable

Recommended actions

Confirm scope, map current state, baseline KPIs, align owners, define readiness gates, pilot a representative workflow, and establish hypercare governance.